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SITE NAME: VASQUEZ BOULEVARD/ 1-70
PROJECT MANAGER:  Barbara O’Grady (303) 692-3395 )
FOR THE PERIOD OF:  October 1, 2005 ~ December 31, 2005

L BACKGROUND

The Vasquez Boulevard/I-70 Site (VB/I-70) Site includes all or portions of several
Northeast Denver neighborhoods: Swansea, Elyria, Clayton, Cole and West Globeville
and associated smelter sites. Three smelters operated at various times from the 1870s
through the 1950s, refining a variety of metals inciuding gold, silver, copper, lead, zinc,
arsenic and cadmium. The contaminants of concemn are arsenic and lead. Residents may
be exposed to metals in soils through ingestion of contaminated soi} particles or by
inhalation of contaminated airborne particles.

II. WORKCOMPLETED THIS QUARTER

Held internal team meetings 10/11 and 12/13 to coordinate CDPHE staff activities.
Attended EPA Team meetingl2/12.
Attended on site Construction Meetings as scheduled for OU1.

Attended Working Group Meeting 12/01.
Met with City and County of Denver and EPA 10/11 to discuss RI activities at OU2

Community Health Program Activities:

¢ Final clinic of the season held on October 1st.

s Attended community focus group meetings, as requested.

¢ Responded to community and agency concerns and requests for
information. relating to the VB70 Superfund Site and the Community
Health Program (CHP)

Completed all scheduled CHP biomonitoring clinics for the 2005 field
season.

Attended monthly CHP steering commitiee meetings, as well as
biomonitoring, case management, and Yab QA/QC subcommittee meetings.
Completed CHP protocol for inter-agency case follow-up/case
management.

Coordinated with CDC, Wisconsin State Lab, and Denver Health and
Hospital’s contract lab to develop and implement a field QC program for
the CHP biomonitoring clinics. Investigation and interpretation of QC data
resulted in a change to the state’s standard blood lead collection protocol.
Completed initial evaluation matrix for biomonitoring components of the
CHP program. The matrix will be used to compile specific program
evaluation measures, which will be included in the first CHP annual report
(to be completed by spring 2006).
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» Staff completed and mailed arsenic biomonitoring test result letters to all
CHP varticipants, and entered biomonitoring and questionnaire data into
the CHP database.
¢ Staff provided follow-up and repeat testing for children with elevated test
results.

PROBLEMS ENCOUNTERED/RESOLUTIONS

Discussions concerning the strategy for extemal lead based paint abatement continue.
EPA Region 8 and CDPHE still anticipate direction on this issue from EPAHQ.
Community members continue to request a more extensive program. EPA has
expressed willingness to use the Community’s criteria for LBP assessment while
waiting.

The Community has requested that the CHP be extended for a year beyond the
September 2006 completion date. The ROD clearly states that the program will
continue only “until the soil removal portion of *his remedial action has been
completed.” EPA and the State are evaluating this request.

Outreach to homeowners and landlords who have not provided access for soil
sampling is being conducted.

MAJOR ITEMS EXPECTED NEXT QUARTER
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Field activities will restart in February, weather permitting.

Groundwater sampling results for OU3.

Additional investigation for OU2.

LBP assessment and abatement to continue.

EPA HQ will issue a position about LBP abatement at OU1.

CDPHE will develop a fact sheet (for mass mailing) summarizing both the KAP study
and VB CHP results for the 2005 field season.



COLORADO QUARTERLY PROGRESS REPORT .
SUPERFUND BLOCK 11 (V 98§95701) FUNDS STATUS
for Period 10/01/05 - 12/31/05
&
California Califoraia. |  Califginta | i 'Califorais | = Catifornis | . Desiver = |-~ Vasquez - | - Vasquez
o . L Gulch  Guleh” [ Gukeh o t): *Guieh ¢ CGuleh. - | Radium - | SBWd&IT0° {; Bivd &1-70
Cucrent Bidget Period : Ou07-90% | OU0s-90% |- oues-9% “| . - oln . : 0U12- .| ‘Shattuck:90% | .-OUL=90% " | . 0U2
October 1,2004 - September 30, 2005 - - - CM3 - €03 - - -8y ) cieus LoCTy s ESy ) o FBY L o ER3
Inception Date L ' Oct. 02 0é.02. - | ¢ Oct,02- Oct. 02 002 vl 002 ] 002 | 0ct 02
Funds Available:
Awards: V 98895701-0,1,2,3,4,5,6,7 2,110.00 3,447.00 137,193.00 61,147.00 90,970.00 138.262.00 182,723.00 11,854.00
Costs: Inception thre 9/30/05 0.00 380.72 111,226.58 32,097.12 73,056.28 104,210.59 148,047 83 11,775.30
Carryover {as of 10/1/05) 2,110.00 3,066.28 25,966.42 29,049.58 17,913,712 34,051.41 3467517 73.70
Current Budget Peviod Award(s):
Award: V 98895701-8 (1 2720/05) 0.00 0. 0.00 0.00 0.00 0.00 0.00 0.00
Non-special Projects funding reallocation (12/05) {2,000.00% {2,500.00) 21,000.00 (16,000.00) 12,0000} {34,047.00) (34.673.00)| - (76.00y .
Award: V98895701
Total Award / Funds Available: 110.00 566.28 - 46,966.42 13,049.88 2991312 441 2.17 .70
Current Budget Period Casls: .
(1) Prior Periods ( ) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
{2) Current Period (10/1/05 - 1231/05)
Expenditures 0.00 0.00 14,543.07 231843 11,904.22 o.M 0.18) 0.00
Encumbrances 0.00 0.00 0.00 0.00 0.00 Q.OD - 0,00 0.00
Prior and Current Periods Total Costs ’
(10/1105 - 12£31/05) 000 0.00 14,543.07 2,318.43 11,904.22 oM (0.18) 0.00
Balance of Funds as of 1/1/06; 110.00 566.28 3242335 10,731.45 18,009.50 4.40 235 2.70
Remaining Periods Cost Projection { ): 0.00 110.10 5-5,763‘18 10,445.39 34,232.77 0.00 0.00 0.00
Balance of Funds as of 10/1/06: 110,00 456.18 (23,339.33) 286.06 (16,223.27) 4.40 2.38 2.70
Nole: This report is not for audit purposes. Page Db of _Q}# 13072006



COLORADO QUARTERLY PROGRESS REPORT
- ) SUPERFUND BLOCK 11 (V 98895701) FUNDS STATUS
. for Period 10/01/05 - 12/31/05

N <4 Califoraia-. | Califoria.i
Currént ﬁiq&g'e‘t Pe
B o -J'_#'
|9 00
Funds Available; . .
Awards: V 98895701-0,1,2,3,4,5,6,7 115,750.00 466,580.00 793,484.00 65,000.00 194,819.00 444700 | . 5466.00 19,976.00 60,710.00
Costs: Inception thru 9/30/05 . 40,283 .88 436,188.72 570,691.68 469268 @ 13741110 3,176.78 2,577.45 9,490.03 54.993.46
Cairyover (as of '10/1/05) 75,466.12 30,391.23 212,792.32 6030732 |l sT40790| 127022 2,888.55 10,485.97 £,716.54
Award: V 98895701-8 (12/20/05) 000 | . 40,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Non-special Projects funding reallocation (12/05) 0.00 0.00 0.00 0.00 (14.000.00) 1,000.00 {2,500.00) (7,000.00) 10,000.00
Award: V 98895701~ 000| . o
Total Award / Funds Available: 75,466.12 70,391.28 222,792.32 60,307.32 43,407.90 2,270.22 388.55 348597 15,716.54
- 1
Current Budpet Period Costs:
(1) Prior Periods { ) . 0.00 0.00 : 0.00 0.00 0.00 0.00 0.00 0.00 0.00
(2) Current Period (10/1/05 - 12/31/05)
Expenditures . 931.19 38,041.78 44,257.69 6939 88 11,287.75 532.75 24.59 594.43 1,979.88
Encumbrances 0.00 0.00 0.00 0,00 0.00 0.00 0.00 0.00 0.00
Prior and Current Periods Total Costs
(10/1/05 - 12/31/05) 931.19 38,041.78 44,257.69 6,939.88 11,287.75 53275 24,59 594,43 1,979.88
Balance of Funds as of_1/1/06: 74,$34.93 32,349.50 178,534.63 53.367.44 32,120,15 1,737.47 363.96 2.891.54 13,736.66
Remaining Periods Cost Projection { ): 2,137.07 122,336.66 117,741.12 17,448.81 31,520.43 940,85 178.61 2,191.53 17,110.50
Balance of Funds as of 10/1/06: 72,397.86 (89,987.16) 60,793.51 35,918.63 £99.72 796.62 185.35 700.01 (3,573.84)

Hole: This report is not for nudit purposes. ' i . Page I of _&g 143072006



